
After-LIFE Conservation Plan 

 

ABREVIATIONS: 

 

Application – application submitted by the Beneficiary and accepted by the Commission  

EC – European Commission  

FR – Final Report 

KP - Klub Przyrodników - Naturalists’ Club (Coordinating Beneficiary) 

RDOŚ – Regionalna Dyrekcja Ochrony Środowiska – The Regional Directorate for 

Environmental Protection  

RDOŚ in Lublin - Regionalna Dyrekcja Ochrony Środowiska w Lublinie – The Regional 

Directorate for Environmental Protection in Lublin (Associated Beneficiary) 

ZDB – Zachodniowołyńska Dolina Bugu Natura 2000 site 

Invasive Species Project - project of Klub Przyrodników entitled: “Zmniejszanie presji 

gatunków inwazyjnych w ekosystemach termofilnych obszarów Natura 2000 Dolna Odra i Ujście 

Warty” (In English: “Diminishing pressure of invasive species on thermophilic ecosystems in 

Dolna Odra and Ujście Warty sites”) financed from Norway Grants (application is already 

accepted, agreement still not signed). 

Open Habitats Project -  project of RDOŚ in Lublin entitled: „Ochrona bioróżnorodności 

siedlisk trawiastych (otwartych) wschodniej Lubelszczyzny” (in English: “Biodiversity protection 

on open habitats of East Lublin Region”), financed from EEA Grants, by RDOŚ in Lublin 

(application is already accepted, agreement still not signed). 

 

No. of 

Actio

n 

Name of 

Action 

Necessities 

for 

continuing 

What and How Where Who/ Sources of funding When 

A1 

Preparing 

technical 

documentation 

for further 

YES 

 

(sub-action 

A1e) 

Despite that the action was realized 

according to the plan (number of 

prepared documentations is even higher 

than planed in Application) and 

3 ecological sites in 

Dolna Odra area: 

Szawin (sub-area 

Cedynia), Górki 

Klub Przyrodników/   

 

This kind of activities are 

foreseen in organization’s 

5-10 years after 

finishing the 

Project. 



actions continuing of this action is not 

necessary, during next few years KP 

will make efforts for establishing 

proposed in scientific documentations 

forms of nature conservation which 

were not created during the project 

(documentations were submitted with 

FR in Annex 6). It is important to 

underline that creating of this forms of 

conservation wasn’t the goal of the 

action A1. 

 

It will be conducted by workers of the 

KP. The task will be to monitor the 

effectiveness of creation the new forms 

of conservation by municipalities, and 

also support in merits cases. 

Krajnickie (sub-area 

Krajnik), Murawka 

w Nawodnej (sub-

area Nawodna)  

statute. The costs of 

continuation of this action are 

not big and are foreseen in 

worker (which specialize in 

grassland protection) salary. 

A2 

Preparation of 

conservation 

plans for 10 

objects 

YES 

After finishing the Project it will be 

necessary to carry out actions enclosed 

in the prepared protection plans (The 

plans were submitted with FR in Annex 

9). It is important to underline that 

realization of planed in mentioned 

documents activities wasn’t the goal of 

the action A2. 

 

For realization of this actions are 

responsible local governments, RDOŚ 

and also owners/managers of the lands. 

KP is going to monitor and join the 

process of protection plans realizing. 

 

4 Natura 2000 sites 

(Kąty, Stawska 

Góra, Niedzieliska, 

Żurawce), nature 

reserve Słoneczne 

Wzgórza, 4 

ecological sites 

(Murawy w 

Górzycy, Ostnice 

nad Kruszarnią, 
Ostnice pod 

Rudnicą, Skarpy w 

Zatoni), 3 nature 

monuments 

(Ciepłolubna 

Local governments, land 

owners and managers, RDOŚ, 

Klub Przyrodników/ 

 

For realization of this action 

and gaining the funds for 

nature conservation are 

responsible numerous 

institutions and persons. In 

many cases they are 

mentioned in the plans. In 

other cases they responsibility 

is obligated by polish law. 

Time and methods 

of actions 

realization are 

foreseen by the 

plans (maximum 

10 years after 

establishing the 

nature protection 

form). 



Wydma, Ostnicowa 

Skarpa, Storczykowa 

Skarpa). 

A3 

Preparation of 

Habitat Action 

Plan for 

xerothermic 

grasslands in 

Poland 

NO - - - - 

B1 

Purchase of 

land with 

precious 

patches of 

xerothermic 

grasslands 

YES 

Continuation of  extensive management 

of the lands – pasturing and mowing. 

 

Zatoń Dolna – pasturing on 6,38 ha, 

mowing on 6,18 ha, cutting resprouting 

shrubs on 3 ha; 

Krajnik Dolny – pasturing on 1,28 ha, 

cutting resprouting shrubs on ca. 1 ha; 

Kąty – pasturing on 2,46 ha. 

Dolna Odra area: 

Zatoń Dolna, parcel 

no. 175/3 (Raduń 
sub-area), Krajnik 

Dolny, parcels no. 

434, 57/2, 72/5 

(Krajnik sub-area), 

Kąty area: Kąty, 

parcels no. 1706/1, 

323 (Kąty area) 

Klub Przyrodników, RDOŚ 

in Lublin/  

 

In Dolna Odra area this 

activities will be realized by 

KP ad will be financed 

partially from agro-

environmental surcharges 

(application for surcharges is 

already applied to proper 

institutions) and from the 

Invasive Species Project. 

 

In Lublin region it will be 

financed from the Open 

Habitats Project, by RDOŚ in 

Lublin. 

Part from this year 

(2014) part from 

2015. 

C1 

Cutting out or 

thinning 

expansive 

thickets of 

shrubs and 

trees 

YES 

In case of some objects it will be 

necessary to cut out re-growing sprouts 

of shrubs and trees: 

 

ZDB – ca. 1 ha, Dobużek – ca – 0,5 ha, 

Kąty – ca. 1 ha, Stawska Góra – ca 3 ha, 

ZDB, Dobużek, 

Kąty and Stawska 

Góra areas, 

Dolna Odra area 

(Krajnik, Raduń, 
Cedynia, 

Klub Przyrodników, 

RDOŚ in Lublin/ 

 

In Lublin Region it will be 

realized by RDOŚ in Lublin in 

frames of Open Habitats 

Part from this year 

(2014) part from 

2015. 



Krajnik – ca. 1 ha, Raduń – ca. 5 ha, 

Cedynia – ca. 1 ha, Kostrzynek – ca. 1,5 

ha, Fabryka – ca. 1 ha, Gozdowice – ca. 

1 ha, Błeszyn – ca. 2 ha, Pamięcin – ca. 

5 ha, Owczary – ca. 5 ha, Górzyca – ca. 

1 ha 

Kostrzynek, 

Fabryka, 

Gozdowice, Błeszyn 

sub-areas), Ujście 

Warty area 

(Pamięcin, Owczary, 

Górzyca sub-areas) 

Project. 

 

In Dolna Odra and Ujście 

Warty areas it will be realized 

by Klub Przyrodników in 

frames of Invasive Species 

Project. In some cases natural 

succession is hamper by 

extensive management reinstate 

during the project. 

C2 

Removal of 

non-native 

invasive 

species – 

Heracleum 

sosnowskyi 

YES 

Mowing of Heracleum sosnowskyi will 

be necessary during next few years 

since the end of the Project. 

Moreover it will be necessary to prepare 

complex action plan of invasive species 

elimination entirely in all region. First 

of all it is crucial to stop spreading out 

of Heracleum along roads, rivers and 

ditches.  

Vicinity of Żurawce 

site 

RDOŚ in Lublin/ 

 

 First consultation with 

RDOŚ in Lublin and local 

governments concerning new 

project for elimination of 

invasive species already took 

place. 

Next 5 years since 

the end of the 

Project 

C3 

Removal of 

illegal landfills 

 

NO - - - - 

C4 

Restoration of 

degenerated 

xerothermic 

grassland 

patches 

YES 

It is necessary to continue monitoring 

and extensive management (grazing or 

mowing) of recreating grasslands (11,8 

ha in total).  

 

Ujście Warty area 

(Górzyca, Owczary 

and Pamięcin sub-

areas), 

Dolna Odra area 

(Raduń, Rudnica, 

Trutwiniec sub-

areas),  

Kąty area 

 

Klub Przyrodników, RDOŚ 

Lublin/ 

 

Monitoring will be realized 

by workers of KP. 

Management will be realized 

by Klub Przyrodników thanks 

to agro-environmental 

surcharges (Owczary, 

Pamięcin, Raduń, Rudnica) 

Part from this year 

(2014) part from 

2015. 



and Invasive Species Project 

(Trutwiniec, Górzyca). 

 

Managment in Kąty site will 

be realized by RDOŚ in 

Lublin in frames of Open 

Habitats Project. 

C5 

Strengthening 

the population 

of Echium 

russicum 

YES 

It will be necessary to extensive 

maintenance (pasturing or mowing) the 

localities of Echium russicum covered 

by the Project. Additionally monitoring 

and further reintroductions if necessary 

will be conducted.  

 

It is planned to mow locality of Echium 

in ZDB on 1 ha area. The locality in 

Dobużek will be pastured according to 

the agreement signed by KP and 

landowner. Additionally further 

strengthening the population of this 

species in ZDB and in Dobużek sites by 

planting specimens from ex situ 

breeding (30 per year) is planned. 

RDOŚ in Lublin will also continuing 

the monitoring of Echium. 

ZDB, Dobużek areas 

RDOŚ in Lublin, landowners/ 

 

It will be realized by RDOŚ 

in Lublin in frames of Open 

Habitats Project. Moreover, 

on station in Dobużek 

extensive pasturing is realized 

by landowners with whom 

KP signed the agreement in 

frames of Action C8. 

From this year 

(2014) 

C6 

Testing of the 

mobile 

pasturage 

method 

YES 

Mobile pasturage method  has been 

tested and improved during four years 

of the Project. Now it should be 

continued on grasslands that still can’t 

be utilized by they owners or managers. 

If possible it should be extend on other 

small and isolated grassland in region. 

Dolna Odra area: 

Krajnik (1,28 ha), 

Raduń (7,08 ha), 

Kostrzynek (2,52 

ha), Rudnica (7,38 

ha), Trutwiniec (1,33 

ha), Gozdowice 

Klub Przyrodników/ 

 

This activities will be realized 

by KP ad will be financed 

partially from agro-

environmental surcharges 

(Krajnik, Raduń sub-areas) 

Part from this year 

(2014) part from 

2015. 



16,15 in total. (0,14 ha) sub-areas; 

Ujście Warty area:  

Górzyca sub-area 

(3,80 ha) 

and from the Invasive Species 

Project (the rest of sub-areas). 

C7 
Channelling 

tourism 
YES 

Designed and raised elements must be 

preserved in future from damaging by 

the tourists and weather conditions (e.g. 

painting the wood elements). 

Dolna Odra area 

(Kostrzynek, 

Gozdowice, Raduń, 
Błeszyn, Trutwiniec, 

Rudnica, Nawodna, 

Siekierki sub-areas), 

Ujście Warty area 

(Owczary, Górzyca, 

Pamięcin sub-area), 

Żurawce area, ZDB 

area, Dobużek area, 

Stawska Góra area, 

Kąty area, 

Niedzieliska area 

Land owners and managers/ 

 

They are responsible for good 

condition of raised elements 

of small architecture, they are 

also responsible for gathering 

funds for this purpose.   

 

Kostrzynek, Gozdowice, 

Błeszyn, Trutwiniec, 

Rudnica, Siekierki - 

Mieszkowice forest 

inspectorate 

 

Raduń (part), Nawodna - 

Chojna forest inspectorate 

 

Owczary, Raduń (part) – 

Klub Przyrodników 

 

Górzyca – Ośno Lubluskie 

forest inspectorate  

 

Pamięcin – RDOŚ in Gorzów 

Wielkopolski 

  

Żurawce, ZDB, Dobużek, 

Stawska Góra, Kąty, 

From this year 

(2014) 



Niedzieliska areas – RDOŚ in 

Lublin 

C8 

Reinstating 

extensive 

grazing on 

xerothermic 

grasslands 

 

YES 

After finishing the project it will be 

necessary to continue extensive 

management of the grasslands, which is 

ensured by agreements signed by KP 

and landowners  and also by joining the 

landowners the agro-environmental 

programme. Precise information about 

grassland management is in agreements 

mentioned above (submitted with FR in 

Annex 2).  

Dolna Odra area: 

Czelin (13,3 ha), 

Raduń (5,5 ha) and 

Nawodna (3,8 ha) 

sub-areas; Dobużek 

area (9,8 ha), 

Żurawce area (6,2 

ha) 

Land owners and managers/ 

 

Grassland management is 

secured by agreements signed 

with KP. Gathering funds for 

this purpose is duty of the 

landowners and managers. 

From this year 

(2014) 

D1 

Preparing, 

publishing and 

dissemination 

of educational 

materials 

NO - - - - 

D2 

Creation, 

publishing and 

distribution of 

an album 

about 

xerothermic 

grasslands in 

Poland 

NO - - - - 

D3 

Organizing a 

series of 

workshops and 

conferences on 

xerothermic 

grasslands and 

their 

NO - - - - 



conservation 

D4 

Shooting and 

distribution of 

a documentary 

on xerothermic 

grasslands 

 

NO - - - - 

D5 
Project's 

website 
YES 

The website will be exploit in order to 

show the effects of “After-LIFE 

Conservation Plan” and other activities 

connected with grassland conservation 

conducted by the KP. 

- 

Klub Przyrodników/  

 

This action will be continued 

by IT specialist working in 

KP. Taking care of all KP 

websites are his worker 

duties. 

From this year 

(2014) 

D6 
Information 

boards 
NO - - - - 

D7 

Preparation 

and 

publication of 

a layman's 

report and 

scientific 

report 

NO - - - - 

D8 

Supporting the 

international 

flow of 

information 

about 

xerothermic 

grasslands 

conservation. 

NO - - - - 

E1 The NO - - - - 



management of 

the project 

E2 

Monitoring of 

project’s 

results 

YES 

Results of some Actions realized during 

the Project should be still monitor. 

Especially: grassland reintroduction, 

Echium russicum reintroduction, 

Heracleum sosnowkyi eliminating etc.  

All Project areas 

Klub Przyrodników, RDOŚ 

in Lublin/  

 

It Lublin Region it will be 

conducted by RDOŚ in 

Lublin in frames of Open 

Habitats Project. 

 

In Odra and Warta Region – 

by the KP workers. This kind 

of activities are foreseen in 

organization’s statute. Some 

funds for this purpose are 

guaranteed by Invasive 

Species Project. 

From this year 

(2014) 

E3 

Preparing 

“After-LIFE 

Conservation 

Plan” 

NO - - - - 

 


