After-LIFE Conservation Plan

ABREVIATIONS:

Application — application submitted by the Beneficiary and accepted by the Commission
EC - European Commission
FR - Final Report

KP - Klub Przyrodnikéw - Naturalists’ Club (Coordinating Beneficiary)

RDOS - Regionalna Dyrekcja Ochrony Srodowiska — The Regional Directorate for
Environmental Protection

RDOS in Lublin - Regionalna Dyrekcja Ochrony Srodowiska w Lublinie — The Regional
Directorate for Environmental Protection in Lublin (Associated Beneficiary)

ZDB - Zachodniowotynska Dolina Bugu Natura 2000 site

Invasive Species Project - project of Klub Przyrodnikéw entitled: “Zmniejszanie presji
gatunkow inwazyjnych w ekosystemach termofilnych obszarow Natura 2000 Dolna Odra i Ujscie
Warty” (In English: “Diminishing pressure of invasive species on thermophilic ecosystems in
Dolna Odra and Ujscie Warty sites”) financed from Norway Grants (application is already
accepted, agreement still not signed).

Open Habitats Project - project of RDOS in Lublin entitled: ,,Ochrona bioréznorodnosci
siedlisk trawiastych (otwartych) wschodniej Lubelszczyzny” (in English: “Biodiversity protection
on open habitats of East Lublin Region”), financed from EEA Grants, by RDOS in Lublin
(application is already accepted, agreement still not signed).

No. of Name of Necessities

Actio Action for What and How Where Who! Sources of funding When
n continuing

Preparing YES Despite that the action was realized 3 ecological sites in Klub Przyrodnikéw/
. . ] 5-10 years after
Al technical according to the plan (number of Dolna Odra area: finishine the
documentation | (sub-action | prepared documentations is even higher Szawin (sub-area This kind of activities are Pro'eg "
for further Ale) than planed in Application) and Cedynia), Gorki foreseen in organization’s Ject.




actions

continuing of this action is not
necessary, during next few years KP
will make efforts for establishing
proposed in scientific documentations
forms of nature conservation which
were not created during the project
(documentations were submitted with
FR in Annex 6). It is important to
underline that creating of this forms of
conservation wasn’t the goal of the
action Al.

It will be conducted by workers of the
KP. The task will be to monitor the
effectiveness of creation the new forms
of conservation by municipalities, and
also support in merits cases.

Krajnickie (sub-area

Krajnik), Murawka
w Nawodnej (sub-
area Nawodna)

statute. The costs of
continuation of this action are
not big and are foreseen in
worker (which specialize in
grassland protection) salary.

A2

Preparation of
conservation
plans for 10

objects

YES

After finishing the Project it will be
necessary to carry out actions enclosed
in the prepared protection plans (The
plans were submitted with FR in Annex
9). It is important to underline that
realization of planed in mentioned
documents activities wasn’t the goal of
the action A2.

For realization of this actions are
responsible local governments, RDOS
and also owners/managers of the lands.

KP is going to monitor and join the
process of protection plans realizing.

4 Natura 2000 sites
(Katy, Stawska
Gora, Niedzieliska,
Zurawce), nature
reserve Stoneczne
Wzgobrza, 4
ecological sites
(Murawy w
Gorzycy, Ostnice
nad Kruszarnia,
Ostnice pod
Rudnicg, Skarpy w
Zatoni), 3 nature
monuments
(Cieptolubna

Local governments, land )
owners and managers, RDOS,
Klub Przyrodnikéw/

For realization of this action
and gaining the funds for
nature conservation are
responsible numerous
institutions and persons. In
many cases they are

mentioned in the plans. In
other cases they responsibility
is obligated by polish law.

Time and methods
of actions
realization are
foreseen by the
plans (maximum
10 years after
establishing the
nature protection
form).




Wydma, Ostnicowa
Skarpa, Storczykowa
Skarpa).

Preparation of

Habitat Action
A3 Plan for' NO i i i i
xerothermic
grasslands in
Poland
Klub Przyrodnikéw, RDOS
in Lublin/
In Dolna Odra area this
. . . Dolna Odra area: L . .
Continuation of extensive management , activities will be realized by
. . Zaton Dolna, parcel . .
of the lands — pasturing and mowing. , KP ad will be financed
Purchase of no. 175/3 (Radun i
land with . sub-area), Krajnik partlally from agro- .
recions Zaton Dolna — pasturing on 6,38 ha, Doln a,rcels o environmental surcharges Part from this year
B1 p YES mowing on 6,18 ha, cutting resprouting Y P ’ (application for surcharges is (2014) part from
patches of 434, 57/2, 72/5 .
g shrubs on 3 ha; L already applied to proper 2015.
xerothermic .. . (Krajnik sub-area), C
Krajnik Dolny — pasturing on 1,28 ha, i institutions) and from the
grasslands X . Katy area: Katy, . . .
cutting resprouting shrubs on ca. 1 ha; Invasive Species Project.
. parcels no. 1706/1,
Katy — pasturing on 2,46 ha. 323 (Katy area)
ay In Lublin region it will be
financed from the Open
Habitats Project, by RDOS in
Lublin.
Cutting out or In case of some objects it will be ZDB, Dobuzek, Klub Pr’zyrodnikéw,
thinning necessary to cut out re-growing sprouts Katy and Stawska RDOS in Lublin/ Part from this vear
c1 expansive YES of shrubs and trees: Gora areas, (2014) part fer
thickets of Dolna Odra area In Lublin Region it will be 25 15
shrubs and ZDB —ca. 1 ha, Dobuzek — ca — 0,5 ha, (Krajnik, Radun, realized by RDOS in Lublin in ’
trees Katy — ca. 1 ha, Stawska Goéra — ca 3 ha, Cedynia, frames of Open Habitats




Krajnik — ca. 1 ha, Radun — ca. 5 ha,
Cedynia — ca. 1 ha, Kostrzynek — ca. 1,5
ha, Fabryka — ca. 1 ha, Gozdowice — ca.
1 ha, Bteszyn — ca. 2 ha, Pamigcin — ca.
5 ha, Owczary — ca. 5 ha, Gérzyca — ca.

1 ha

Kostrzynek,
Fabryka,
Gozdowice, Bleszyn
sub-areas), UjScie
Warty area
(Pamigcin, Owczary,
Gorzyca sub-areas)

Project.

In Dolna Odra and Ujscie
Warty areas it will be realized
by Klub Przyrodnikéw in
frames of Invasive Species
Project. In some cases natural
succession is hamper by
Xxtensive management reinstate

during the project.
Mowing of Heracl.eum sosnowskyi will RDOS in Lublin/
be necessary during next few years
Removal of . .
. since the end of the Project. . . .
non-native o First consultation with .
. . Moreover it will be necessary to prepare L . . . Next 5 years since
invasive . . . . Vicinity of Zurawce RDOS in Lublin and local
C2 . YES complex action plan of invasive species . . the end of the
species — PP . . . . site governments concerning new .
elimination entirely in all region. First . . Project
Heracleum o . . project for elimination of
. of all it is crucial to stop spreading out . . .
sosnowskyi . invasive species already took
of Heracleum along roads, rivers and
. place.
ditches.
Removal of
C3 | illegal landfills NO - - - -
Ujscie Warty area | Klub Przyrodnikéw, RDOS
(Gorzyca, Owczary Lublin/
. . . o and Pamiegcin sub-
Restoration of It is necessary to continue monitoring o . .
. . areas), Monitoring will be realized )
degenerated and extensive management (grazing or Part from this year
: . . Dolna Odra area by workers of KP.
C4 xerothermic YES mowing) of recreating grasslands (11,8 , . . . (2014) part from
rassland ha in total) (Radun, Rudnica, Management will be realized 2015
g ’ Trutwiniec sub- by Klub Przyrodnikéw thanks )
patches .
areas), to agro-environmental
Katy area surcharges (Owczary,

Pamigcin, Radun, Rudnica)




and Invasive Species Project
(Trutwiniec, Gorzyca).

Managment in Katy site will
be realized by RDOS in
Lublin in frames of Open
Habitats Project.

Cs

Strengthening
the population
of Echium
russicum

YES

It will be necessary to extensive
maintenance (pasturing or mowing) the
localities of Echium russicum covered
by the Project. Additionally monitoring
and further reintroductions if necessary

will be conducted.

It is planned to mow locality of Echium
in ZDB on 1 ha area. The locality in
Dobuzek will be pastured according to
the agreement signed by KP and
landowner. Additionally further
strengthening the population of this
species in ZDB and in Dobuzek sites by
planting specimens from ex situ
breeding (30 per year) is planned.
RDOS in Lublin will also continuing
the monitoring of Echium.

ZDB, Dobuzek areas

RDOS in Lublin, landowners/

It will be realized by RDOS
in Lublin in frames of Open
Habitats Project. Moreover,

on station in Dobuzek
extensive pasturing is realized
by landowners with whom
KP signed the agreement in
frames of Action C8.

From this year
(2014)

Ce

Testing of the
mobile
pasturage
method

YES

Mobile pasturage method has been
tested and improved during four years
of the Project. Now it should be
continued on grasslands that still can’t
be utilized by they owners or managers.
If possible it should be extend on other

small and isolated grassland in region.

Dolna Odra area:
Krajnik (1,28 ha),
Radun (7,08 ha),
Kostrzynek (2,52
ha), Rudnica (7,38
ha), Trutwiniec (1,33

ha), Gozdowice

Klub Przyrodnikéw/

This activities will be realized

by KP ad will be financed
partially from agro-

environmental surcharges

(Krajnik, Radun sub-areas)

Part from this year
(2014) part from
2015.




16,15 in total.

(0,14 ha) sub-areas;
Ujscie Warty area:
Gorzyca sub-area
(3,80 ha)

and from the Invasive Species
Project (the rest of sub-areas).

Cc7

Channelling
tourism

YES

Designed and raised elements must be
preserved in future from damaging by
the tourists and weather conditions (e.g.
painting the wood elements).

Dolna Odra area
(Kostrzynek,
Gozdowice, Radun,
Bteszyn, Trutwiniec,
Rudnica, Nawodna,
Siekierki sub-areas),
Ujscie Warty area
(Owczary, Gorzyca,
Pamigcin sub-area),
Zurawce area, ZDB
area, Dobuzek area,
Stawska Gora area,
Katy area,
Niedzieliska area

Land owners and managers/

They are responsible for good
condition of raised elements
of small architecture, they are
also responsible for gathering
funds for this purpose.

Kostrzynek, Gozdowice,
Bteszyn, Trutwiniec,
Rudnica, Siekierki -
Mieszkowice forest

inspectorate

Radun (part), Nawodna -
Chojna forest inspectorate

Owczary, Radun (part) —
Klub Przyrodnikéw

Gorzyca — Os$no Lubluskie
forest inspectorate

Pamigcin — RDOS in Gorzéw
Wielkopolski

Zurawce, ZDB, Dobuzek,
Stawska Goéra, Katy,

From this year
(2014)




Niedzieliska areas — RDOS in
Lublin

C8

Reinstating
extensive
grazing on
xerothermic
grasslands

YES

After finishing the project it will be
necessary to continue extensive
management of the grasslands, which is
ensured by agreements signed by KP
and landowners and also by joining the
landowners the agro-environmental
programme. Precise information about
grassland management is in agreements
mentioned above (submitted with FR in
Annex 2).

Dolna Odra area:
Czelin (13,3 ha),
Radun (5,5 ha) and
Nawodna (3,8 ha)
sub-areas; Dobuzek
area (9,8 ha),
Zurawce area (6,2
ha)

Land owners and managers/

Grassland management is
secured by agreements signed
with KP. Gathering funds for

this purpose is duty of the

landowners and managers.

From this year
(2014)

D1

Preparing,
publishing and
dissemination
of educational
materials

NO

D2

Creation,
publishing and
distribution of
an album
about
xerothermic
grasslands in
Poland

NO

D3

Organizing a
series of
workshops and
conferences on
xerothermic
grasslands and
their

NO




conservation

D4

Shooting and
distribution of
a documentary
on xerothermic

grasslands

NO

D5

Project's
website

YES

The website will be exploit in order to
show the effects of “After-LIFE
Conservation Plan” and other activities
connected with grassland conservation
conducted by the KP.

Klub Przyrodnikéw/

This action will be continued
by IT specialist working in
KP. Taking care of all KP
websites are his worker
duties.

From this year
(2014)

D6

Information
boards

NO

D7

Preparation
and
publication of
a layman's
report and
scientific
report

NO

D8

Supporting the
international
flow of
information
about
xerothermic
grasslands
conservation.

NO

El

The

NO




management of
the project

Monitoring of

Results of some Actions realized during
the Project should be still monitor.

Klub Przyrodnikéw, RDOS
in Lublin/

It Lublin Region it will be
conducted by RDOS in
Lublin in frames of Open
Habitats Project.

From this year

E2 project’s YES Especially: grassland reintroduction, All Project areas (2014)
results Echium russicum reintroduction, In Odra and Warta Region —
Heracleum sosnowkyi eliminating etc. by the KP workers. This kind
of activities are foreseen in
organization’s statute. Some
funds for this purpose are
guaranteed by Invasive
Species Project.
Preparing
E3 “After—LIIj“E NO i ) ) )
Conservation

Plan”




